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ESTIMATE RUN 04/07/2021

ESTIMATE SUMMARY 14:11:07

CONTID: C23477         ESTIMATE NO: 0003 PROG 2005

PCN: 23477-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BE I25 S GAP, CNTY LINE RD BRIDGE PERCENT TIME:

PROJECT NO: FBR0252-491                   

BE I25 S GAP, CNTY LINE RD BRIDGE

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,361,939.54 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 9,815,943.86 NON-PARTICIPATING 421,690.47

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
103,103.86

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,018.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

-171.11

FIXED COMPLETION DATE

FIXED COMPLETION DATE

18.91%

8,402,038.25

421,690.47

524,794.33

517,775.52

$

$

$

$

0.00

1,959,901.29

1,959,901.29

103,103.86

2,063,005.15

-39,302.01

0.00

2,023,703.14

0.00

AMOUNT DUE 2,023,703.14 517,775.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 517,775.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

  

77.0 TIME ALLOW: 11/23/2020 ??:??:??

ORIG TIME ALLOW: 11/23/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/08/2021

01/08/2021

03/25/2021

12/15/2020

12/29/2020

01/07/2021

01/08/2021
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PCN: 23477-BID    ESTIMATE RUN 04/07/2021

PROJECT: FBR0252-491                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:11:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.300

0.050

201-00000  
 

4,520.250.350

645.75

1.000

L S 

12,915.00000

0010 *Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

987.00000

0015 Removal of Slope and Ditch Paving 383.000

0.000

202-00026  
 

7,342.11383.000

0.00

431.000

SY  

19.17000

0020 *Removal of Pipe 72.000

0.000

202-00035  
 

6,955.2072.000

0.00

72.000

LF  

96.60000

0025 *Removal of End Section 5.000

0.000

202-00037  
 

1,323.005.000

0.00

5.000

EACH

264.60000

0030 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

42.000

LF  

13.65000

0035 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

6,583.000

SY  

8.19000

0040 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,666.000

SY  

5.78000

0045 *Removal of Pavement Marking 2,291.900

0.000

202-00250  
 

7,609.112,291.900

0.00

7,370.000

SF  

3.32000

0050 *Removal of Light Standard 1.000

0.000

202-00700  
 

807.451.000

0.00

1.000

EACH

807.45000

0055 *Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

1.000

EACH

807.45000
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PCN: 23477-BID    ESTIMATE RUN 04/07/2021

PROJECT: FBR0252-491                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:11:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Luminaire 1.000

0.000

202-00750  
 

404.251.000

0.00

1.000

EACH

404.25000

0065 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

15.000

EACH

106.60000

0070 *Removal of Pull Box 1.000

0.000

202-00827  
 

231.001.000

0.00

2.000

EACH

231.00000

0075 *Removal of Road Closure Gate 1.000

0.000

202-01030  
 

1,023.751.000

0.00

1.000

EACH

1,023.75000

0080 *Removal of Guardrail Type 3 143.000

0.000

202-01130  
 

1,131.13143.000

0.00

143.000

LF  

7.91000

0085 *Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

81.000

LF  

29.40000

0090 *Sawing Asphalt Material (10 Inch) 0.000

0.000

202-05030  
 

0.000.000

0.00

875.000

LF  

5.78000

0095 *Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

3,000.000

CY  

41.48000

0100 *Embankment Material (Complete In Place) 18,680.410

0.000

203-00060  
 

276,283.2618,680.410

0.00

45,695.000

CY  

14.79000

0105 *Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

84.000

HOUR

161.70000

0110 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

42.000

HOUR

220.50000
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PCN: 23477-BID    ESTIMATE RUN 04/07/2021

PROJECT: FBR0252-491                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:11:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

42.000

HOUR

199.50000

0120 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

42.000

HOUR

225.75000

0125 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

100.000

HOUR

210.00000

0130 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

42.000

HOUR

53.38000

0135 *Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

1,272.000

CY  

92.40000

0140 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

4,952.000

CY  

7.04000

0145 *Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

4,952.000

CY  

5.78000

0150 Topsoil (Special) 0.000

0.000

207-00405  
 

0.000.000

0.00

79.000

CY  

107.14000

0155 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

50.000

LF  

5.30000

0160 *Silt Berm 0.000

0.000

208-00004  
 

0.000.000

0.00

150.000

LF  

19.82000

0165 *Erosion Bales (Weed Free) 26.000

0.000

208-00011  
 

793.7826.000

0.00

50.000

EACH

30.53000
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PCN: 23477-BID    ESTIMATE RUN 04/07/2021

PROJECT: FBR0252-491                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:11:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Erosion Log Type 1 (20 Inch) 130.000

50.000

208-00013  
 

1,243.80180.000

345.50

180.000

LF  

6.91000

0175 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

200.000

LF  

1.07000

0180 *Silt Fence (Reinforced) 728.000

0.000

208-00021  
 

2,300.48728.000

0.00

8,000.000

LF  

3.16000

0185 *Silt Fence (Reinforced) Monofilament Type A 0.000

0.000

208-00021  
 

0.000.000

0.00

200.000

LF  

2.14000

0190 *Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

4.000

EACH

4,095.00000

0195 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

900.000

LF  

4.56000

0200 *Aggregate Bag Rubber Wattle 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

11.25000

0205 *Aggregate Bag (Special) Reset Rubber Wattle 0.000

0.000

208-00036  
 

0.000.000

0.00

200.000

LF  

6.16000

0210 *Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

4.000

EACH

777.00000

0215 Pre-fabricated Concrete Washout Structure (Type 1) 4.000

0.000

208-00046  
 

19,203.484.000

0.00

6.000

EACH

4,800.87000

0220 *Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000.000

0.00

640.000

LF  

11.78000
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PCN: 23477-BID    ESTIMATE RUN 04/07/2021

PROJECT: FBR0252-491                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:11:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

1.000

EACH

15,160.70000

0230 Pre-fabricated Vehicle Tracking Pad Reset of 
Pre-fabricated Vehicle Tracking

4.000

0.000

208-00075  
 

5,622.804.000

0.00

10.000

EACH

1,405.70000

0235 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

400.000

HOUR

53.38000

0240 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

167.37000

0245 *Sweeping (Sediment Removal) 40.000

17.500

208-00106  
 

9,305.8057.500

2,832.20

250.000

HOUR

161.84000

0250 Erosion Control Management 0.120

0.120

208-00200  
 

29,898.550.240

14,949.28

1.000

L S 

124,577.31000

0255 *Temporary Berms 100.000

0.000

208-00300  
 

336.00100.000

0.00

3,600.000

LF  

3.36000

0260 *Reset End Section 0.000

0.000

210-00015  
 

0.000.000

0.00

1.000

EACH

4,893.00000

0265 *Reset TV Cameras 0.500

0.000

210-00473  
 

2,884.880.500

0.00

1.000

EACH

5,769.75000

0270 *Reset Closed Circuit Television Pole 0.500

0.000

210-00475  
 

7,586.250.500

0.00

1.000

EACH

15,172.50000

0275 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

426.39000
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PCN: 23477-BID    ESTIMATE RUN 04/07/2021

PROJECT: FBR0252-491                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:11:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

1.000

EACH

1,575.00000

0285 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

0.660

ACRE

669.65000

0290 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.240

ACRE

2,464.31000

0295 *Seeding (Upland Grassland) 0.000

0.000

212-00024  
 

0.000.000

0.00

6.910

ACRE

664.28000

0300 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

8.000

ACRE

3,053.57000

0305 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

6.900

ACRE

735.00000

0310 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

5.000

ACRE

2,919.64000

0315 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

13,903.35000

0320 *Soil Retention Blanket (Class 1) 0.000

0.000

216-00021  
 

0.000.000

0.00

18,400.000

SY  

2.19000

0325 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

400.000

SY  

4.75000

0330 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

200.000

SY  

5.87000
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PCN: 23477-BID    ESTIMATE RUN 04/07/2021

PROJECT: FBR0252-491                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:11:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

300.000

SY  

7.01000

0340 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

50.000

HOUR

203.57000

0345 *Wildlife Biologist 0.000

11.000

240-00000  
 

1,272.8111.000

1,272.81

100.000

HOUR

115.71000

0350 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

100.000

HOUR

109.29000

0355 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

750.000

SY  

11.73000

0360 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

2,004.000

CY  

54.60000

0365 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

138.000

TON 

226.01000

0370 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

1,616.000

TON 

137.55000

0375 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

4,142.000

TON 

105.00000

0380 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

559.000

TON 

120.75000

0385 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,769.000

GAL 

4.20000
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PCN: 23477-BID    ESTIMATE RUN 04/07/2021

PROJECT: FBR0252-491                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:11:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Geotextile (Reinforcement) 0.000

0.000

420-00300  
 

0.000.000

0.00

1,000.000

SY  

5.78000

0395 *Drilled Shaft (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

7.000

LF  

384.30000

0400 *Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

1,819.000

CY  

97.65000

0405 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

66.000

CY  

114.45000

0410 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

20.000

CY  

1,879.50000

0415 *18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

38.000

LF  

122.85000

0420 *24 Inch Reinforced Concrete Pipe (Complete In Place) 59.000

0.000

603-01245  
 

14,620.2059.000

0.00

59.000

LF  

247.80000

0425 *36 Inch Reinforced Concrete Pipe (Complete In Place) 13.000

0.000

603-01365  
 

9,213.7513.000

0.00

13.000

LF  

708.75000

0430 *48 Inch Reinforced Concrete Pipe (Complete In Place) 24.000

0.000

603-01485  
 

34,070.4024.000

0.00

24.000

LF  

1,419.60000

0435 *18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

2.000

EACH

997.50000

0440 *24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

2,310.002.000

0.00

3.000

EACH

1,155.00000
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PCN: 23477-BID    ESTIMATE RUN 04/07/2021

PROJECT: FBR0252-491                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:11:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1,627.501.000

0.00

1.000

EACH

1,627.50000

0450 *Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

12,589.50000

0455 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

1,038.000

LF  

28.63000

0460 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

3.000

EACH

1,122.12000

0465 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

3,416.22000

0470 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

4.000

EACH

3,250.76000

0475 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

3,000.000

LF  

2.10000

0480 *Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

1.000

EACH

20,475.00000

0485 *44 Foot Deer Guard 0.000

0.000

611-00044  
 

0.000.000

0.00

1.000

EACH

177,048.02000

0490 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

32.000

EACH

21.32000

0495 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

7.000

EACH

26.65000
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PCN: 23477-BID    ESTIMATE RUN 04/07/2021

PROJECT: FBR0252-491                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:11:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Reflector 0.000

0.000

612-00052  
 

0.000.000

0.00

10.000

EACH

78.75000

0505 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

2.000

EACH

170.10000

0510 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

2.000

EACH

75.60000

0515 *1 Inch Electrical Conduit (Galvanized Rigid Conduit) 
(Speci 

0.000

0.000

613-00102  
 

0.000.000

0.00

375.000

LF  

35.91000

0520 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

890.000

LF  

13.87000

0525 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

250.000

LF  

22.33000

0530 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

1,320.000

LF  

12.55000

0535 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

10.000

LF  

19.07000

0540 *Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

11.000

EACH

1,223.25000

0545 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

2.000

EACH

1,904.70000

0550 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

23,079.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:11:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Luminaire (LED) (20,000 Lumens) 20400 Lumens 0.000

0.000

613-13020  
 

0.000.000

0.00

1.000

EACH

948.15000

0560 *Luminaire (LED) (5400 Lumens) 0.000

0.000

613-13065  
 

0.000.000

0.00

2.000

EACH

4,252.50000

0565 *Light Standard and Luminaire (Install Only) 0.000

0.000

613-20000  
 

0.000.000

0.00

4.000

EACH

1,438.50000

0570 *Light Standard Metal (30 Foot) 0.000

0.000

613-34300  
 

0.000.000

0.00

1.000

EACH

2,856.00000

0575 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

1.000

EACH

1,478.40000

0580 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

1.000

EACH

11,203.50000

0585 *Light Standard Timber (Temporary) 0.000

0.000

613-50400  
 

0.000.000

0.00

4.000

EACH

3,214.05000

0590 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

1.000

EACH

7,072.80000

0595 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

96.000

SF  

21.32000

0600 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

286.000

SF  

25.59000

0605 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

112.000

SF  

37.31000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:11:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

35.000

EACH

479.69000

0615 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

980.000

LF  

8.03000

0620 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

9,544.50000

0625 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

2.000

EACH

2,735.90000

0630 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

3,781.000

SY  

63.72000

0635 Detour Drainage Pipe (Class 0) 0.000

0.000

624-20300  
 

0.000.000

0.00

50.000

LF  

117.59000

0640 *Construction Surveying 0.119

0.065

625-00000  
 

19,843.570.184

7,009.96

1.000

L S 

107,845.50000

0645 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

80.000

HOUR

183.75000

0650 *Mobilization (without Autopay) 0.352

0.143

626-00100  
 

649,834.110.495

187,729.85

1.000

L S 

1,312,796.18000

0655 *Public Information Services (Tier I) GAP PROJECT ONLY 0.500

0.083

626-01101  
 

23,526.150.583

3,349.35

1.000

L S 

40,353.60000

0660 *Modified Epoxy Pavement Marking 39.520

0.000

627-00008  
 

8,680.1739.520

0.00

40.000

GAL 

219.64000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:11:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

40.000

GAL 

326.78000

0670 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

140.000

GAL 

80.36000

0675 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

155.000

SF  

17.68000

0680 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

600.000

SF  

22.76000

0685 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

250.000

SF  

20.90000

0690 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

120.000

0.000

627-30410  
 

1,800.00120.000

0.00

120.000

SF  

15.00000

0695 *Flagging 541.500

327.500

630-00000  
 

28,459.75869.000

10,725.63

1,950.000

HOUR

32.75000

0700 *Uniformed Traffic Control 45.000

9.000

630-00003  
 

7,846.2054.000

1,307.70

700.000

HOUR

145.30000

0705 *Traffic Control Inspection 0.000

1.000

630-00007  
 

106.061.000

106.06

165.000

DAY 

106.06000

0710 *Traffic Control Management 18.000

16.000

630-00012  
 

33,896.6434.000

15,951.36

300.000

DAY 

996.96000

0715 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

5.000

EACH

795.46000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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THIS

PERIOD

14:11:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

10.000

EACH

121.97000

0725 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

65.000

EACH

58.34000

0730 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

5.000

EACH

147.11000

0735 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

1.000

EACH

150.23000

0740 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

9,015.15000

0745 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

2,068.19000

0750 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

5.000

DAY 

53.04000

0755 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

5.000

EACH

37.12000

0760 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

5.000

EACH

66.29000

0765 *Barrier (Temporary) 2,100.000

0.000

630-80370  
 

62,748.002,100.000

0.00

7,890.000

LF  

29.88000

0770 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

5.000

EACH

18.03000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:11:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 *Delineator (Type I) (Temporary) 0.000

0.000

630-80401  
 

0.000.000

0.00

5.000

EACH

37.12000

0780 *Advanced Warning Flashing or Sequencing Panel (C 
Type) 

0.000

0.000

630-80415  
 

0.000.000

0.00

10.000

DAY 

53.04000

0785 Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

9,941.671.000

0.00

12.000

EACH

9,941.67000

0790 *Mobile Attenuator 10.000

2.000

630-85041  
 

9,857.2812.000

1,642.88

300.000

DAY 

821.44000

0795 *Night Work Lighting 0.200

0.100

632-00000  
 

9,488.570.300

3,162.86

1.000

L S 

31,628.58000

0800 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

170,000.000

F A 

1.00000

0805 F/A Fuel Cost Adjustment 1,718.330

0.000

700-70016  
 

1,718.331,718.330

0.00

20,000.000

F A 

1.00000

0810 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0815 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0820 F/A On-The-Job Trainee 430.000

495.000

700-70023  
 

925.00925.000

495.00

19,000.000

F A 

1.00000

0825 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

20,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:11:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0830 F/A Interim Surface Repair HMA 0.000

0.000

700-70031  
 

0.000.000

0.00

500.000

F A 

1.00000

0835 F/A Noxious Weed Management 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0840 F/A Public Information Services 0.000

0.000

700-70034  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0845 F/A Existing Street Light Maintenance 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0850 F/A Field Office 0.000

0.000

700-70035  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0855 F/A Regular Mowing 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0860 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0865 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

12,000.000

F A 

1.00000

0870 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70155  
 

0.000.000

0.00

500.000

F A 

1.00000

0875 F/A Erosion Control And Landscaping 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0880 F/A Smart Work Zone Systems 0.000

0.000

700-70494  
 

0.000.000

0.00

15,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:11:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0885 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0890 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0895 CDOT Risk Pool 0.000

0.000

700-71002  
 

0.000.000

0.00

150,000.000

F A 

1.00000

CAT 1,318,592.49251,526.196,760,733.94CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0900 *Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

117,322.07000

0905 *Structure Excavation 540.000

0.000

206-00000  
 

10,546.20540.000

0.00

810.000

CY  

19.53000

0910 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

925.000

CY  

50.93000

0915 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

905.000

CY  

24.15000

0920 *Shoring (Area 1) 0.700

0.000

206-01781  
 

12,495.000.700

0.00

1.000

L S 

17,850.00000

0925 *Shoring (Area 2) 0.700

0.000

206-01782  
 

12,495.000.700

0.00

1.000

L S 

17,850.00000

0930 *Shoring (Area 3) 0.700

0.000

206-01783  
 

12,495.000.700

0.00

1.000

L S 

17,850.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:11:07

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0935 *Shoring (Area 4) 0.700

0.000

206-01784  
 

12,495.000.700

0.00

1.000

L S 

17,850.00000

0940 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

534.000

SY  

12.60000

0945 *Drilled Shaft (30 Inch) 368.000

0.000

503-00030  
 

137,411.20368.000

0.00

624.000

LF  

373.40000

0950 *Drilled Shaft (48 Inch) 38.500

0.000

503-00048  
 

20,051.5738.500

0.00

102.000

LF  

520.82000

0955 *Drilled Shaft (72 Inch) 204.000

0.000

503-00072  
 

163,259.16204.000

0.00

204.000

LF  

800.29000

0960 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

110.000

CY  

946.20000

0965 Bridge Drain 0.000

0.000

513-00600  
 

0.000.000

0.00

2.000

EACH

5,026.23000

0965 MATERIAL ALLOWANCE Bridge Drain 0.000

2.000

5,580.002.000

5,580.00EACH

2,790.00000

0970 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

2,069.000

SY  

18.48000

0975 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

248.000

SY  

12.05000

0980 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

152.000

LF  

319.05000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURES 

0980 MATERIAL ALLOWANCE Expansion Device 0.000

152.000

15,595.20152.000

15,595.20LF  

102.60000

0985 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

152.000

LF  

46.38000

0990 *Concrete Class G 33.800

58.800

601-04550  
 

110,671.8292.600

70,275.41

1,011.000

CY  

1,195.16000

0991 Added Item (Dollar)/ Precast Concrete Deck Panel 
Materials

0.000

55,024.170

900-00006  
 

55,024.1755,024.170

55,024.17

55,024.170

DOL 

1.00000

0995 *Structural Concrete Coating 0.000

0.000

601-40301  
 

0.000.000

0.00

11,132.000

SF  

1.52000

1000 *Reinforcing Steel (Epoxy Coated) 17,826.200

21,329.600

602-00020  
 

63,432.4039,155.800

34,553.95

215,415.000

LB  

1.62000

1005 *Transition Type BR9-GR3 0.000

0.000

606-01407  
 

0.000.000

0.00

4.000

EACH

5,510.72000

1010 *Bridge Rail Type 9 0.000

0.000

606-10900  
 

0.000.000

0.00

518.000

LF  

271.25000

1015 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

514.000

LF  

64.63000

1020 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

1,035.000

LF  

12.55000

1025 *Prestressed Concrete I (CBT45) 0.000

0.000

618-01145  
 

0.000.000

0.00

2,152.000

LF  

363.13000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURES 

1025 MATERIAL ALLOWANCE Prestress Girder 0.000

451.000

81,928.66451.000

81,928.66LF  

181.66000

1026 Prestress Conc I (CBT54) 0.000

0.000

618-01154  
 

0.000.000

0.00

0.000

LF  

363.13000

CAT 713,480.38262,957.393,559,962.59CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1030 Field Office (Special) 0.500

0.250

620-00005  
 

30,932.260.750

10,310.75

1.000

EACH

41,243.01000

CAT 30,932.2610,310.7541,243.01CURRENT AMT0400 $ $ $

$ 2,063,005.13524,794.33$10,361,939.54$CURRENT AMTPROJECT TOTAL


